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CASE NO.

IN THE MATTER OF

APPROVAL OF FINAL GENERATION TARIFF OF NATHPA JHAKRI HYDRO ELECTRIC
POWER STATION FROM 1.42004 TO 31.3.2007 AND PROVISIONAL GENERATION
TARIFF FOR FY 2007-08 AND FY 2008-09, UNDER CLAUSE 79 (1) OF THE CERC
(CONDUCT OF BUSINESS) REGULATIONS 1999, SECTION-62 OF THE ELECTRICITY
ACT 2003 AND THE CENTRAL ELECTRICITY REGULATORY COMMISSION (TERMS
AND CONDITIONS OF TARIFF) REGULATIONS, 2004.

AND IN THE MATTER OF

SATLUJ JAL VIDYUT NIGAM LIMITED

(A JOINT VENTURE OF GOVT. OF INDIA AND GOVT. OF HIMACHAL PRADESH),
HIMFED BUILDING

NEW SHIMLA - 171009,

PETITIONER
RESPONDENTS:
l. THE CHAIRMAN
PUNJAB STATE ELECTRICITY BOARD
THE MALL, PATIALA - 147001 (PUNJAB). & 15 OTHERS
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5 Annexures
Annex-1 | Salient Features of the Project. 19-20
Annex-11 | Approval of Competent Authority for execution of the project. 21-22
Annex- 111 | Capital Cost approval from Competent Authority. 23-30
Annex-1V | Equity participation agreement. - 51-38
Annex-V | Form No. 1 to Form No. 18 as prescribed in the Regulations notified | 39-154
on 26.3.2004 under Section 178 of “Ihe Electricity Act, 2003
alongwith details.
Annex-VI | CEA's approval of Design Energy, Design Energy in 90% dependable | 155-165
Year month wise, Design Encrgy for the Fys 2004-05, 2005-06,
2006-07, 2007-08 and 2008-09. A
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Annex- | Copy of Agenda of 98” Board Meeting held on 27.122001 and its | 166-172
Vil Minutes.
Annex- Reasons for delay in commissioning of the Project from Original | 173-203
Vil sanction to RCE-IL
Annex-1X | Reason for delay in commissioning of the project in comparison from | 204-220
RCE-Il to RCE-IIL .
Annex-X | Copy of the Report of Standing Committee constituted by GOI for | 221-244
analysing time and cost overruns of NJHPS.
Annex-X1 | Copy of letter from Ministry of Power, GOI for execution of NJUHPS | 245-247
in two phases.
Annex- Audited Balance Sheets and Profit & Loss Accounts with all | 248-415
X1 Schedules and Annexures for Fy 2004-05, Fy 2005-06 and
Fy 2006-07 are enclosed.
Annex- Supporting details of Primary Energy Rates issued by NRPC from | 416-422
X1 time to time for the period.
Copies of the PPAs signed and loan agreements signed and the
documents showing the equity provided by the Govt. of India and
Govt. of H.P have already been submitted vide our provisional tariff
petition. Hence, the same are not being enclosed. However the same
are also available on SJVN's Website in sjvn.nic.in (The project has
been funded by Foreign loans/Domestic loans and the equity is
provided by Govt. of India and Govt. of H.P).
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