

STATUS OF ITI ADOPTION AS ON 20.07.2010

ITI Name & Location	Deliverables	Steps Taken	Steps Proposed to be Taken
ITI, Berthin, Bilaspur (HP)	ITI Adoption and Institute Development Plan (IDP)	Adopted before March 2010 and IDP stands approved by DGE&T (GOI)	-
	Allocation/ Release of Funds	<ul style="list-style-type: none"> - Release of Govt. amounting to Rs. 2.50 Crores has already been released by DGE&T (GOI) - SJVN by additional funds amounting to Rs. 1.00 Crores from SJVN Account under Corporate Social Responsibility (CSR). 	Funds yet to be transferred to IMC Account
	Land acquisition	We have already acquired 4.5 bighas of land,	The process for acquisition of additional land (adjacent) measuring 2.5 bighas has been initiated as per IDP. The matter is in final stages and is presently pending with GOHP
	New Building (Presently functioning in Rented Buildings)	<ul style="list-style-type: none"> - Presently the building is being constructed by HPPWD and to be handed over shortly (latest by 31.08.2010) - For the 2nd. Phase of construction the estimates are being prepared by HPSIDC, Shimla 	The commencement of the process of inviting the EOI for Civil Works to be done had been deferred in view of the change in plans for starting new trades. The construction cost is to be limited strictly to the limits prescribed by DGE&T (GOI) i.e. Rs. 62.50 Lakhs.
	Master Skill Development	<ul style="list-style-type: none"> - in the 1st. Phase the training on MS Office & Internet has already been provided to Staff of ITI thereby utilising 60 Man-days of training. - In the 2nd. Phase a training program on 'Noting, Drafting, etc. has been conducted 	<ul style="list-style-type: none"> - 3rd. Phase being planned w.e.f. Aug 2010 onwards. - As on date a total of 84 man-days have been utilised.

		for the Staff & Faculties of ITI, Berthin from 28.05.10 to 29.05.10, thereby utilising 20 Man-days of training - 02 Days Workshops on sensitising for PPP Progress by DGE&T has utilised 04Man-days	
	Existing Trades with Intake	1) C.O.P.A. (26) 2) Welder-Gas & Electric (21) 3) Dress Making (16)	-
	New Trades Planned to be introduced along with total intake	- It has been decided to start the following new trades: 1) Electrician (21) 2) Fitter (21) 3) Electronics Mechanic (21) - The preliminary inspection for starting these new trades has already taken place. A few shortcomings were indicated by the team and shall be re-inspected by the end of this year.	Further the following new Trades will be introduced In phased manner, after handing over of the building: 1) Mechanic- Refrigeration & Air Conditioning (32) 2) Mechanic Instrument (42) 3) Fashion Technology (21) 4) IT & ESM (42) 5) Embroidery & NW (21)
	ISO 17024 certification	It has been decided to start the process of getting the Institute certified as a ISO 17024 Institute for better Quality Management Systems.	